COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 28/ 2021

ESTI MATE SUMVARY 17: 02: 36
CONTI D C23018 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 23018- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 3.0 DAYS TIVE ALLOW 719 WORK DAYS
|- 25 EXPRESS LANES SEGMENT 5 & 6 PERCENT TI ME: 0. 42 ORI G TIME ALLOW 719 WORK DAYS
PROJECT NO. NHPP0253- 074
| -25 EXPRESS SEGMENT 5 & 6
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD LARI MER
CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 05/ 22/ 2021 DATE TI ME STARTED 02/22/2021
9351 Grant Street DATE LET 12/ 21/ 2020 DATE WORK BEGAN 02/ 22/ 2021
Suite 110 DATE AWARDED 01/16/2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/28/2021 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 02/22/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 107,587, 243. 42 PARTI Cl PATI NG $  6,897,925.99 $ 3,236, 396. 45
AWARD PRQIJECT AMT: $ 99, 743,586.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 6. 41% TOTAL EARNI NGS 6, 897, 925. 99 3,236, 396. 45
FUNDS AVAI LABLE: $ 100, 689, 317. 43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6,897, 925. 99 3, 236, 396. 45
TOTAL CLAI VS $ 0.00 RETAI NAGE -116, 019. 82 -34,750. 17
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 781, 906. 17 3,201, 646. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 6, 781, 906. 17 3,201, 646. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,201, 646. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23018-BID ESTI MATE RUN 05/ 28/ 2021
PRQJECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.170
LS 0. 090 18, 838. 48
209, 316. 40000 0. 260 54, 422. 26
0010 202-00001 Renoval of Structure (I RRI GATI ON) 18. 000 0. 000
EACH 0. 000 0. 00
2,295. 78000 0. 000 0.00
0015 202-00010 Renpval of Tree 164. 000 12. 000
EACH 2.000 835. 88
417. 94000 14. 000 5,851. 16
0020 202-00015 Renoval of Headwal | 3.000 0. 000
EACH 0. 000 0. 00
2,311. 96000 0. 000 0.00
0025 202-00019  Rerpval of Inlet 27.000 0. 000
EACH 0. 000 0. 00
1, 293. 58000 0. 000 0. 00
0030 202-00022 Renoval of Headgate 4.000 0. 000
EACH 0. 000 0. 00
986. 25000 0. 000 0.00
0035 202-00025  Renmopval of Ditch Lining 4, 882. 000 151. 000
LF 964. 000 7,480. 64
7.76000 1, 115. 000 8, 652. 40
0040 202-00026 Renoval of Slope and Ditch Paving 2,214. 000 0. 000
SY 0. 000 0. 00
14. 16000 0. 000 0.00
0045 202-00027  Renoval of Riprap 3,572. 000 0. 000
Sy 267. 000 6, 084. 93
22.79000 267.000 6, 084. 93
0050 202-00035 Renoval of Pipe 8, 237. 000 628. 000
LF 0. 000 0. 00
29. 62000 628. 000 18, 601. 36
0055 202-00036  Renmpval of Pipe (Special) (4" AC) 380. 000 0. 000
LF 0. 000 0. 00

49. 34000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00036 Removal of Pipe (Special) (6" AQ) 565. 000 0. 000
LF 0. 000 0. 00
55. 15000 0. 000 0.00
0065 202-00037 Renoval of End Section 53. 000 4.000
EACH 0. 000 0.00
476. 67000 4. 000 1, 906. 68
0070 202-00090 *Renoval of Delineator 600. 000 70. 000
EACH 63. 000 1, 088. 64
17. 28000 133. 000 2,298. 24
0075 202-00120 Renoval of Concrete Box Cul vert 338. 000 0. 000
LF 0. 000 0.00
109. 75000 0. 000 0. 00
0080 202-00203 Renoval of Curb and Gutter 3, 488. 000 0. 000
LF 0. 000 0. 00
6.91000 0. 000 0.00
0085 202-00210 Renoval of Concrete Pavenent 12, 051. 000 735. 000
5% 0. 000 0.00
9. 60000 735. 000 7,056. 00
0090 202-00220 *Renpoval of Asphalt Mat 163, 412. 000 6, 987. 000
SY 151. 000 1, 562. 85
10. 35000 7,138. 000 73, 878. 30
0095 202-00222 *Renpval of Detour Pavenent 56, 410. 000 0. 000
5% 0. 000 0.00
5.21000 0. 000 0. 00
0100 202- 00240 *Renoval of Asphalt Mt (Pl aning) 125, 676. 000 0. 000
Sy 0. 000 0. 00
1.27000 0. 000 0.00
0105 202-00248 *Rermoval of Runble Strips 3, 347. 000 1, 056. 000
LF 2,291. 000 16, 059. 91
7.01000 3, 347. 000 23, 462. 47
0110 202-00250 *Renoval of Pavenent Marking 72,130. 000 3, 600. 000
SF 0. 000 0. 00

1. 26000 3, 600. 000 4,536. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202- 00500 Renoval of Portions of Present Structure 2.000 0. 000
EACH 0. 000 0. 00
9, 178. 44000 0. 000 0. 00
0120 202-00720 Renoval of Closed Circuit Camera 1. 000 0. 000
EACH 0. 000 0. 00
80. 07000 0. 000 0.00
0125 202-00810 *Rerpval of Ground Sign 200. 000 15. 000
EACH 0. 000 0. 00
164. 12000 15. 000 2,461. 80
0130 202-00823 Renoval of Dynam ¢ Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
2, 629. 99000 0. 000 0.00
0135 202-00827 Renoval of Pull Box 2.000 0. 000
EACH 0. 000 0. 00
189. 05000 0. 000 0. 00
0140 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
16, 235. 87000 0. 000 0. 00
0145 202-01000 *Renpval of Fence 16, 095. 000 2,154.000
LF 0. 000 0. 00
0. 76000 2,154.000 1,637.04
0150 202-01130 *Renoval of Guardrail Type 3 12, 873. 000 850. 000
LF 0. 000 0. 00
2.99000 850. 000 2,541.50
0155 202-01170 Renoval of Guardrail Type 7 413. 000 0. 000
LF 0. 000 0. 00
14. 98000 0. 000 0. 00
0160 202-01200 *Renoval of Tensioned Cable Barrier 22,797. 000 4,977.000
LF 650. 000 2,801.50
4.31000 5, 627. 000 24,252.37
0165 202-01300 *Renpval of End Anchorage 39. 000 2.000
EACH 1. 000 244,42

244. 42000 3. 000 733. 26



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 202-04006 O ean Cul vert 66. 000 0. 000
HOUR 0. 000 0. 00
420. 42000 0. 000 0. 00
0175 202-05150 Sandbl asti ng 260, 513. 000 0. 000
SF 0. 000 0. 00
1. 10000 0. 000 0.00
0180 203-00014  Unclassified Excavation (River Bottom Material Salvage 630. 000 0. 000
and R
cY 0. 000 0. 00
53. 82000 0. 000 0. 00
0185 203- 00060 Enmbanknment Material (Conplete In Place) 646, 360. 000 16, 313. 000
cY 24,877.000 343, 800. 14
13. 82000 41, 190. 000 569, 245. 80
0190 203-00066 Embanknent Material (Conplete In Place) (R40) 178, 012. 000 189. 000
cY 0. 000 0. 00
30. 01000 189. 000 5,671. 89
0195 203-01100 Proof Rolling 200. 000 0. 000
HOUR 0. 000 0. 00
127. 99000 0. 000 0.00
0200 203-01500 Bl ading 200. 000 0. 000
HOUR 0. 000 0. 00
213. 81000 0. 000 0. 00
0205 203-01510 Backhoe 200. 000 0. 000
HOUR 0. 000 0. 00
223. 47000 0. 000 0.00
0210 203-01550  Dozing 200. 000 0. 000
HOUR 0. 000 0. 00
260. 56000 0. 000 0. 00
0215 203-01594 Conbi nati on Loader 200. 000 0. 000
HOUR 0. 000 0. 00
164. 49000 0. 000 0.00
0220 203-01597  *Pot hol i ng 200. 000 16. 500
HOUR 39. 000 11, 813. 88

302. 92000 55. 500 16, 812. 06



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 203-02330 Labor er 200. 000 1. 000
HOUR 20. 000 1, 045. 80
52. 29000 21. 000 1, 098. 09
0230 206- 00066 Structure Backfill (Flowable Fly Ash) 353. 000 0. 000
(&% 0. 000 0.00
169. 97000 0. 000 0.00
0235 207-00205 Topsoi | 138, 488. 000 0. 000
cY 0. 000 0.00
6. 79000 0. 000 0.00
0240 207-00210 St ockpi | e Topsoi | 138, 488. 000 5, 577. 000
cY 4,532. 000 24, 835. 36
5. 48000 10, 109. 000 55, 397. 32
0245 207-00305 Wet | and Topsoi | 1, 130. 000 26. 000
cY 0. 000 0.00
16. 35000 26. 000 425.10
0250 207-00310 St ockpil e Wetl and Topsoi | 1, 130. 000 0. 000
cY 0. 000 0.00
13. 46000 0. 000 0.00
0255 208-00002 *Erosion Log Type 1 (12 Inch) 118, 905. 000 2,084. 000
LF 492. 000 2, 469. 84
5. 02000 2,576. 000 12,931.52
0260 208-00013 *Erosi on Log Type 1 (20 Inch) 1, 000. 000 0. 000
LF 0. 000 0.00
7.12000 0. 000 0.00
0265 208- 00020 *Silt Fence 29, 555. 000 380. 000
LF 1, 795. 000 1,974.50
1.10000 2,175. 000 2,392.50
0270 208-00021 *Silt Fence (Reinforced) 500. 000 16. 000
LF 0. 000 0.00
3. 30000 16. 000 52. 80
0275 208-00035 *Aggregate Bag 2,450. 000 0. 000
LF 129. 000 561. 15

4. 35000 129. 000 561. 15



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 208-00041

0285

208- 00045

0290

208- 00046

0295

208- 00051

0300

208- 00058

0305

208- 00070

0310

208- 00071

0315

208- 00075

0320

208- 00103

0325

208- 00105

0330 208-00106

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON
Rock Check Dam
Concrete Washout Structure

Pre-fabricated Concrete Washout Structure (Type 1)

*Storm Drain Inlet

Protection (Type 1)

StormDrain Inlet Protection (Type |) (204 Inch)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Pre-fabricated Vehicle Tracking Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
101. 000
EACH
584. 50000
15. 000
EACH
1, 297. 76000
8. 000
EACH
4, 858. 50000
430. 000
LF
4. 69000
19. 000
EACH
523. 97000
30. 000
EACH
3, 189. 88000
2, 250. 000
cy
104. 66000
5. 000
EACH
20, 042. 59000
200. 000
HOUR
52. 29000
200. 000
HOUR
167. 63000
200. 000
HOUR

208. 56000

QrY TH'S PERI OD
QTY TO DATE

27.
. 000
27.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500

500
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ESTI MATE RUN 05/ 28/ 2021

1, 297

.00

76

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:02: 36

AMOUNT

1,297

9,717

60, 127

5,735

.00

76

00

.00

.00

.00

.00

77

.00

.00

40



CONTI D: C23018

PCN: 23018-BI D

PRQIECT NHPP0253- 074

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0335 208-00200 Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1.000
LS
1, 196, 448. 86000

0340 208-00300 Tenporary Berns 2, 000. 000
LF
3. 72000
0345 208-00400 \Water Control 1. 000
LS
398, 165. 73000
0350 210-00475 Reset Closed Circuit Television Pole 1. 000
EACH
2,585.51000
0355 210-00805 Reset Overhead Sign Structure 7.000
EACH
26, 750. 00000
0360 210-00810 *Reset Ground Sign 22.000
EACH
941. 51000
0365 210-00815 Reset Sign Panel 3. 000
EACH
267.50000
0370 210-00855 Reset Traffic Signal Controller Cabinet 1. 000
EACH
2, 635. 55000
0375 212-00006 *Seeding (Native) 151. 000
ACRE
672. 89000
0380 212-00009 *Seedi ng (Tenporary) 25. 000
ACRE
441. 24000
0385 212-00022 *Seedi ng (R parian) 0. 400
ACRE

2,487. 48000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 060
0.030
0. 090

1, 367. 000
0. 000
1, 367. 000

0.176
0. 027
0.203

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 140
0. 000
0. 140

0. 000
0. 000
0. 000

0. 050
0. 000
0. 050
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ESTI MATE RUN 05/ 28/ 2021

35, 893

10, 750

47

.00

47

.00

.00

.00

.00

.00

.00

.00

.00

17:02: 36

AMOUNT

107, 680

5, 085

80, 827

941.

94

124.

40

24

64

.00

.00

51

.00

.00

20

.00

37



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0390 212-00028

0395

212-00032

0400

213-00003

0405

213-00012

0410

213- 00061

0415

213- 00150

0420

214- 00005

0425

214-00201

0430

214-01011

0435

216- 00201

0440 217-00020

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Seedi ng (Wt | ands)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Bonded Fi ber Matrix

*Landscape Mai ntenance (24 Month)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

0. 700
ACRE
4,191. 76000

151. 900
ACRE
2,371. 64000

116. 800
ACRE
584. 64000

10. 000
ACRE
3,474. 74000

23,370. 000
LB
2.26000

50. 000
ACRE
2,151. 03000

1. 000

84, 662. 37000

Deci duous Tree (Tubeling) 5. 000
EACH
107. 00000
*Live Brush Mattress 225.000
LF
71. 70000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 121, 240. 000
d ass
Sy
2.15000
*Her bi ci de Treat nent 200. 000
HOUR

218. 41000

QrY TH'S PERI OD
QTY TO DATE

914.

. 030
. 000
. 030

. 190
. 000
. 190

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
914.

000

. 000
. 500
. 500
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ESTI MATE RUN 05/ 28/ 2021

21, 731.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

80

17:02: 36

AMOUNT

125.

450.

12,619

1, 965.

22,168

75

61

.00

.00

.00

.00

.00

.00

20

10

62



CONTI D

ROADWAY

CAT NO0200

0445 218-00000

0450

240- 00000

0455

240- 00010

0460

240- 00200

0465

250- 00010

0470

250- 00204

0475

304- 06007

0480

304- 08002

0485

304- 09102

0490

403- 00720

0495 403-34741

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON

*Noxi ous Weed Managenent

*W1dlife Biologist

Renoval of Nests

*Bat House

*Envi r onnent al

Heal th and Safety Managenent

* Materials Managenent Plan

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Shoul der Material)

Aggregat e Base Course (Recycled Asphalt Pavenent)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Gading SX) (75) (PG 64-22)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
5, 890. 51000
61. 500
HOUR
77. 22000
80. 000
HOUR
238. 74000
2.000
EACH
1, 158. 25000
1. 000
LS
2, 868. 04000
1. 000
LS
2, 868. 04000
73, 816. 000
cy
37. 54000
982. 000
cy
199. 31000
936. 570
cy
29. 25000
2, 124. 300
TON
221. 99000
72, 823. 000
TON

82.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0. 500

43.500
18. 000
61. 500

3.500
0.500
4.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

23. 850
46. 180
70. 030

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 28/ 2021

1, 389

119

10, 251.

.00

96

.00

.00

.00

.00

.00

.00

50

.00

17:02: 36

AMOUNT

2,945

4,749

954.

2,868

2,868

15, 545

26

03

96

.00

04

04

.00

.00

.00

96

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 8, 969. 000 0. 000
TON 0. 000 0. 00
91. 66000 0. 000 0. 00
0505 409-06000 *Surfacing (macro style) 249, 989. 000 0. 000
SY 0. 000 0. 00
0. 61000 0. 000 0. 00
0510 412-00000  Furnish Concrete Pavenent 1, 833. 000 0. 000
cY 0. 000 0. 00
130. 36000 0. 000 0. 00
0515 412-00600 *Concrete Pavenent (6 Inch) 88. 000 0. 000
SY 0. 000 0. 00
52. 14000 0. 000 0. 00
0520 412-00800 *Concrete Pavenent (8 Inch) 371, 037. 000 0. 000
SY 0. 000 0. 00
47.01000 0. 000 0. 00
0525 412-00801 *Concrete Pavement (8 Inch) (Special) 1,131. 000 0. 000
SY 0. 000 0. 00
89. 08000 0. 000 0. 00
0530 412-02000 *Concrete Safety Edge 61, 731. 000 0. 000
LF 0. 000 0. 00
4.01000 0. 000 0. 00
0535 420-00102 Geotextile (Erosion Control) (Class 1) 21, 837.000 0. 000
SY 40. 000 91. 20
2.28000 40. 000 91. 20
0540 501-00000 Steel Sheet Piling (Type I) 825. 000 0. 000
SF 0. 000 0. 00
81. 62000 0. 000 0. 00
0545 503-00018 Drilled Shaft (18 Inch) 35. 000 0. 000
LF 0. 000 0. 00
145. 26000 0. 000 0. 00
0550 503-00024 Drilled Shaft (24 Inch) 37.000 0. 000
LF 0. 000 0. 00

318. 05000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 503-00036 Drilled shaft (36 Inch) 186. 000 0. 000
LF 0. 000 0.00
386. 38000 0. 000 0. 00
0560 503-00042 *Drilled Shaft (42 Inch) 52. 000 0. 000
LF 0. 000 0. 00
364. 25000 0. 000 0.00
0565 503-00048  *Drilled Shaft (48 Inch) 129. 000 0. 000
LF 0. 000 0.00
728.22000 0. 000 0. 00
0570 503-00054 *Drilled Shaft (54 Inch) 326. 000 0. 000
LF 0. 000 0. 00
761. 87000 0. 000 0.00
0575 503-00066 *Drilled Shaft (66 Inch) 50. 000 0. 000
LF 0. 000 0.00
890. 76000 0. 000 0. 00
0580 506-00012 Riprap (Special) (36 |INCH) 120. 000 0. 000
EACH 0. 000 0. 00
565. 30000 0. 000 0. 00
0585 506-00012 Riprap (Special) (42 I NCH 49. 000 0. 000
EACH 0. 000 0.00
688. 71000 0. 000 0. 00
0590 506-00209 Riprap (9 Inch) 8, 529. 000 0. 000
cY 22.300 1, 828. 38
81. 99000 22.300 1,828.38
0595 506-00212 Riprap (12 Inch) 643. 000 0. 000
cY 0. 000 0.00
98. 00000 0. 000 0. 00
0600 506-00224 Ri prap (24 Inch) 3, 458. 000 0. 000
cY 0. 000 0. 00
121. 38000 0. 000 0. 00
0605 506- 00424 Soil Riprap (24 Inch) 914. 000 0. 000
cY 0. 000 0.00

147. 92000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 506-00700 Voi d-Filled Riprap 2,123. 000 0. 000
cY 0. 000 0. 00
185. 30000 0. 000 0. 00
0615 507-00100 Concrete Slope and Ditch Paving (Reinforced) 39. 000 0. 000
cY 0. 000 0. 00
1, 402. 60000 0. 000 0. 00
0620 507-00725 *Sl ope and Ditch Paving (Special) (MOW STRIP) 20, 500. 000 0. 000
LF 0. 000 0. 00
32.51000 0. 000 0. 00
0625 515-00400 Concrete Seal er (DTR COMFORT WALL) 1, 540. 000 0. 000
SY 0. 000 0. 00
9. 43000 0. 000 0. 00
0630 601-01000 Concrete Class B 145. 000 0. 000
cY 0. 000 0.00
880. 90000 0. 000 0. 00
0635 601- 04550 Concrete Class G (COVFORT WALL) 773.000 0. 000
cY 0. 000 0. 00
506. 89000 0. 000 0. 00
0640 601-40400 Structural Concrete Stain (COVFORT WALL) 1, 184. 000 0. 000
Sy 0. 000 0. 00
9. 43000 0. 000 0. 00
0645 602- 00000 Rei nforcing Steel 16, 974. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
0650 602-00020 Reinforcing Steel (Epoxy Coated) (COMFORT WALL) 139, 520. 000 0. 000
LB 0. 000 0.00
2. 86000 0. 000 0. 00
0655 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 6. 000 0. 000
LF 0. 000 0. 00
523. 04000 0. 000 0. 00
0660 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00

1, 491. 62000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 603-05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 698. 69000 0. 000 0.00
0670 603-05036 36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
3, 566. 45000 0. 000 0. 00
0675 603-30015 15 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
404. 44000 0. 000 0.00
0680 603-50015 15 Inch Plastic Pipe 1, 459. 000 0. 000
LF 0. 000 0.00
72.03000 0. 000 0. 00
0685 603-50018 18 Inch Plastic Pipe 73.000 0. 000
LF 0. 000 0. 00
136. 29000 0. 000 0.00
0690 603-71206  12x6 Foot Concrete Box Cul vert (Precast) 223. 000 0. 000
LF 0. 000 0.00
1, 450. 61000 0. 000 0. 00
0695 604-00305 Inlet Type C (5 Foot) 19. 000 0. 000
EACH 0. 000 0. 00
4, 624. 33000 0. 000 0.00
0700 604-00310 Inlet Type C (10 Foot) 8. 000 0. 000
EACH 0. 000 0.00
5, 839. 87000 0. 000 0. 00
0705 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5,571. 28000 0. 000 0.00
0710 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
5, 865. 79000 0. 000 0. 00
0715 604-19105 Inlet Type R L 5 (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00

7,720.86000 0. 000 0. 00
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PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 604-19110 Inlet Type R L 5 (10 Foot) 4.000 0. 000
EACH 0. 000 0. 00
8, 556. 37000 0. 000 0. 00
0725 604-19205 Inlet Type R L 10 (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
10, 318. 53000 0. 000 0.00
0730 604-19210 Inlet Type R L 10 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
13, 098. 13000 0. 000 0. 00
0735 604- 25005 Vane Grate Inlet (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
10, 395. 44000 0. 000 0.00
0740 604-25010 Vane Grate Inlet (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
11, 852. 48000 0. 000 0. 00
0745 604-30010 Manhol e Sl ab Base (10 Foot) 11. 000 0. 000
EACH 0. 000 0. 00
5, 873. 91000 0. 000 0. 00
0750 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 0. 000
EACH 0. 000 0. 00
6, 569. 59000 0. 000 0. 00
0755 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 33, 720. 500 0. 000
LF 0. 000 0. 00
21. 19000 0. 000 0.00
0760 606-00910 Guardrail Type 9 (Style CA) 2, 348. 030 0. 000
LF 0. 000 0. 00
157. 51000 0. 000 0. 00
0765 606-01340 *End Anchorage Type 3D 30. 000 0. 000
EACH 0. 000 0. 00
945. 08000 0. 000 0. 00
0770 606-01370 *Transition Type 3G 31. 000 0. 000
EACH 0. 000 0. 00

2,340. 97000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0775 606-01380

0780

606- 02003

0785

606- 02005

0790

606- 20014

0795

606- 21010

0800

607- 00005

0805

607-00010

0810

607-11200

0815

607-11525

0820

607-55110

0825 607-60117

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Transition Type 3H

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Tensi oned Cable Barrier (TL-4)

*End Anchorage (Tensioned Cable Barrier)

*End Post

*Cor ner

and Line Brace Post

*Fence Conbination Wre Wth Metal

Post s

*Fence (Plastic)

*Safety Rai

(Cabl e)

*16 Foot Gate (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
13. 000
EACH
1, 070. 00000
27.000
EACH
2, 840. 66000
25. 000
EACH
3, 036. 19000
18, 664. 000
LF
15. 20000
50. 000
EACH
2, 924. 85000
24.000
EACH
158. 43000
56. 000
EACH
244. 58000
25, 483. 470
LF
2. 66000
13, 500. 000
LF
3. 58000
195. 000
LF
38. 72000
2.000
EACH

635. 48000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 16

ESTI MATE RUN 05/ 28/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:02: 36

AMOUNT

2,527

.00

.00

.00

.00

.00

.00

.00

.00

48

.00

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 607-60120 *20 Foot Cate 2.000 0. 000
EACH 0. 000 0. 00
668. 08000 0. 000 0. 00
0835 608- 00000 *Concrete Sidewal k 4,662. 000 0. 000
SY 0. 000 0. 00
53. 10000 0. 000 0. 00
0840 608-00010 *Concrete Curb Ranp 805. 000 0. 000
SY 0. 000 0. 00
146. 66000 0. 000 0. 00
0845 609-20010 *Curb Type 2 (Section B) 584. 000 0. 000
LF 0. 000 0. 00
27.68000 0. 000 0. 00
0850 609-21010 *Curb and GQutter Type 2 (Section |-B) 3, 689. 000 0. 000
LF 0. 000 0.00
25. 02000 0. 000 0. 00
0855 609-21020 *Curb and CGutter Type 2 (Section II-B) 12, 586. 440 0. 000
LF 0. 000 0. 00
28. 34000 0. 000 0. 00
0860 609-21021 *Curb and CGutter Type 2 (Section II-M 427. 000 0. 000
LF 0. 000 0. 00
55. 21000 0. 000 0. 00
0865 609-21900 *Curb and Gutter Type 2 (Special) 792. 000 0. 000
LF 0. 000 0. 00
44. 83000 0. 000 0. 00
0870 609-60011 Curb Type 6 (Section M 10, 750. 000 0. 000
LF 0. 000 0.00
12. 84000 0. 000 0. 00
0875 610-00020  Median Cover Material (Patterned Concrete) 2,131.500 0. 000
SF 0. 000 0. 00
9. 83000 0. 000 0. 00
0880 610-00055  Median Cover Material (Stone) 15, 625. 160 0. 000
SF 0. 000 0. 00

2.80000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0885 612-00111

0890

612-00112

0895

612-00113

0900

612- 00260

0905

612-00270

0910

613- 00206

0915

613- 00306

0920

613- 01100

0925

613-01200

0930

613- 01300

0935 613-07004

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

*Del i neator (Drivable)(Type 1)

*Del i neator (Drivable)(Type Il)

*Del i neator (Drivable)(Type II1)

Location Marker (Fiber Optic)(Done)

Location Marker (Utility)(Flat Slat)

2 Inch Electrical

Condui t (Bored)

3 Inch Electrical

Condui t (Bored)

1 Inch Electrical

Condui t (Plastic)

2 Inch Electrical

Conduit (Plastic)

3 Inch Electrical

Conduit (Plastic)

Type Four Pull Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
496. 000
EACH
39. 95000
221. 000
EACH
44. 27000
101. 000
EACH
47.51000
20. 000
EACH
72. 28000
2.000
EACH
94. 52000
5, 630. 000
LF
18. 91000
7, 420. 000
LF
26. 13000
2, 495. 000
LF
13. 34000
37, 090. 000
LF
15. 01000
335. 000
LF
25. 57000
12. 000
EACH

1, 406. 74000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 28/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:02: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0940

0945

0950

0955

0960

0965

0970

0975

0980

0985

0990

613- 07005

613- 07011

613-07023

613- 07040

613- 10000

613-13000

613-13014

613-34120

613- 34300

613- 34302

613- 34400

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

ROADWAY

Type Five Pull Box

Pull Box (11"x18"x12")
Pul | Box (24"x36"x24")
Pul | Box (30"x48"x24")
Wring

Lum naire (LED) (Special)

Lumi naire (LED) (14,000 Lunens)

Li ght Standard Metal (12 Foot)

Li ght Standard Metal (30 Foot)

Li ght Standard Metal (30 Foot) (2 Arm

Li ght Standard Metal (40 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

2.000

2,124.01000

3. 000

822. 92000

15. 000
EACH
2,224.09000

4.000
EACH
2, 796. 80000

1. 000
LS
270, 227. 22000

79. 000

EACH
700. 59000
65. 000

EACH
3, 547. 42000
5. 000

EACH
1, 506. 83000
34. 000

EACH
1, 873. 79000
15. 000

EACH
1, 896. 04000
71.000

EACH

2,835. 71000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 28/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:02: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0995 613-40000

1000 613-40010

1005 613-50100

1010 613-50105

1015 613-50106

1020 613-50127

1025 613-50210

1030 613-60700

1035 614-00011

1040 614-00012

1045 614-00013

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

Concrete Foundation Pad

Li ght Standard Foundati on

Lighting Control Center

Lighting Control Center (Pedestal Only)

Li ghting Control Center (Special)

Local Control Station

Tenporary Lighting

Tr oubl eshoot i ng

*Sign Panel (Class |)

*Sign Panel (Class Il)

*Sign Panel (Class I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

21. 000

705. 98000

126. 000
EACH
1, 384. 49000

20. 000
EACH
5, 665. 87000

2.000
EACH
14, 840. 26000

1. 000
EACH
25,577. 06000

4.000

EACH
1, 873. 79000
1. 000

LS

114, 279. 42000

60. 000
HOUR
205. 73000
965. 580
SF
27. 00000
3, 145. 000
SF
28. 08000
7,051. 250
SF

30. 23000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 05/ 28/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:02: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 614-00612 *Steel Sign Post (W6x12) 29. 000 0. 000
LF 0. 000 0. 00
46. 43000 0. 000 0. 00
1055 614-00615 *Steel Sign Post (W 6x15) 189. 600 0. 000
LF 0. 000 0. 00
51. 83000 0. 000 0. 00
1060 614-00818 *Steel Sign Post (W8x18) 408. 700 0. 000
LF 0. 000 0. 00
56. 14000 0. 000 0. 00
1065 614-00821 *Steel Sign Post (W 8x21) 113. 900 0. 000
LF 0. 000 0. 00
59. 39000 0. 000 0. 00
1070 614-01022 *Steel Sign Post (W 10x22) 250. 900 0. 000
LF 0. 000 0.00
68. 02000 0. 000 0. 00
1075 614-01026 *Steel Sign Post (W 10x26) 140. 000 0. 000
LF 0. 000 0. 00
72.34000 0. 000 0. 00
1080 614-01512  *Steel Sign Support (2-1nch Round)(Post) 805. 000 0. 000
LF 0. 000 0. 00
8. 63000 0. 000 0. 00
1085 614-01522 *Steel Sign Support (2-1nch Round) (Socket) 78. 000 0. 000
EACH 0. 000 0. 00
129. 57000 0. 000 0. 00
1090 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 2,227.000 0. 000
LF 0. 000 0.00
20. 51000 0. 000 0. 00
1095 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 198. 500 0. 000
EACH 0. 000 0. 00
358. 47000 0. 000 0. 00
1100 614-01582  *Steel Sign Support (2-1/2 Inch Round)(Post and 80. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00

132. 81000 0. 000 0. 00
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PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1105 614-01585  *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 461. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1110 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 34. 000 0. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
390. 86000 0. 000 0. 00
1115 614-03001 *Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
1, 826. 89000 0. 000 0. 00
1120 614-03002 *Concrete Footing (Type 2) 12. 000 0. 000
EACH 0. 000 0. 00
1, 838. 76000 0. 000 0. 00
1125 614-03003 *Concrete Footing (Type 3) 22.000 0. 000
EACH 0. 000 0. 00
1, 962. 93000 0. 000 0. 00
1130 614-03004 *Concrete Footing (Type 4) 6. 000 0. 000
EACH 0. 000 0. 00
2,064. 43000 0. 000 0. 00
1135 614-03005 *Concrete Footing (Type 5) 12. 000 0. 000
EACH 0. 000 0. 00
2,714.41000 0. 000 0. 00
1140 614-03006 *Concrete Footing (Type 6) 6. 000 0. 000
EACH 0. 000 0. 00
2,911. 99000 0. 000 0. 00
1145 614-10115 Dynami ¢ Message Sign (Col or LED)(Overhead) 2.000 0. 000
EACH 0. 000 0. 00
144, 649. 45000 0. 000 0. 00
1150 614-10147 Vari abl e Message Sign LED (Over head) 7.000 0. 000
EACH 0. 000 0. 00
22,179. 76000 0. 000 0. 00
1155 614-31800  *Monotube Overhead Sign Cantilever (18 Inch Dianeter) 3.000 0. 000
EACH 0. 000 0. 00

30, 957. 66000 0. 000 0. 00
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PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1160 614-32000  *Monotube Overhead Sign Cantilever (20 Inch Dianeter) 3.000 0. 000
EACH 0. 000 0. 00
30, 336. 82000 0. 000 0. 00
1165 614-32400  *Monotube Overhead Sign Cantilever (24 Inch Dianeter) 2. 000 0. 000
EACH 0. 000 0. 00
38, 441. 18000 0. 000 0. 00
1170 614-33600  *Mbpnot ube Overhead Sign Cantilever (36 Inch Dianeter) 6. 000 0. 000
EACH 0. 000 0. 00
71, 243. 00000 0. 000 0. 00
1175 614-33600  *Monot ube Overhead Sign Cantilever (36 Inch Dianeter) 2. 000 0. 000
EACH 0. 000 0. 00
71, 243. 00000 0. 000 0. 00
1180 614-42000 *Monot ube Overhead Sign Bridge (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0.00
74, 694. 85000 0. 000 0. 00
1185 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
93, 915. 99000 0. 000 0. 00
1190 614-43000 *Monot ube Overhead Sign Bridge (30 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
173, 088. 44000 0. 000 0. 00
1195 614-70024 1310nm SFP Optic Mdul e 11. 000 0. 000
EACH 0. 000 0. 00
505. 98000 0. 000 0. 00
1200 614-70028 CWDM SFP Optic Modul e 23. 000 0. 000
EACH 0. 000 0.00
1, 306. 65000 0. 000 0. 00
1205 614-70030 Optical Attenuator 34.000 0. 000
EACH 0. 000 0. 00
103. 42000 0. 000 0. 00
1210 614-70032 Optical Filter 28. 000 0. 000
EACH 0. 000 0. 00

806. 23000 0. 000 0. 00
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PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1215 614-70150 Pedestrian Signal Face (16) (Countdown) 12. 000 0. 000
EACH 0. 000 0. 00
556. 03000 0. 000 0. 00
1220 614-70336 Traffic Signal Face (12-12-12) 24.000 0. 000
EACH 0. 000 0. 00
811. 80000 0. 000 0. 00
1225 614-72830 Conmmuni cat i ons Cabi net 10. 000 0. 000
EACH 0. 000 0. 00
11, 804. 37000 0. 000 0. 00
1230 614-72832 Communi cat i ons Cabi net (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
13, 294. 51000 0. 000 0. 00
1235 614-72855 Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
34, 757. 00000 0. 000 0. 00
1240 614-72860 Pedestrian Push Button 12. 000 0. 000
EACH 0. 000 0. 00
189. 05000 0. 000 0. 00
1245 614-72863 Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
1, 056. 44000 0. 000 0. 00
1250 614-72864 Fire Preenption Unit 8. 000 0. 000
EACH 0. 000 0. 00
2,424.26000 0. 000 0. 00
1255 614-72887 M crowave Vehicle Radar Detector 5. 000 0. 000
EACH 0. 000 0. 00
13, 043. 19000 0. 000 0. 00
1260 614-72896 Intersection Detection System (Canera)(lnstall Only) 2.000 0. 000
EACH 0. 000 0. 00
10, 700. 00000 0. 000 0. 00
1265 614-80000 Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00

5, 350. 00000 0. 000 0. 00



CONTI D

CAT NO0200

1270

1275

1280

1285

1290

1295

1300

1305

1310

1315

1320

614- 80385

614-81125

614-81135

614-81140

614-81150

614- 84000

614- 86737

614- 86800

614-87010

614-87024

614-87320

C23018

23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

ROADWAY

Runbl e Strip

Traffic Signal-Light Pole Steel (1-25 Foot

Traffic Signal-Light Pole Steel (1-35 Foot

Traffic Signal-Light Pole Steel (1-40 Foot

Traffic Signal-Light Pole Steel (1-50 Foot

Traffic Signal Pedestal Pole Steel

Sensor

Sur f ace

Uni nterrupted Power Supply

Fi ber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Termination Panel

(24 Fiber)

Closed Circuit Tel evision

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Mast

Arm

Arm

Arm

Arm

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
54, 912. 000
LF
0. 43000
4. 000
EACH
13, 116. 58000
2. 000
EACH
13, 806. 05000
1. 000
EACH
15, 396. 27000
1. 000
EACH
16, 235. 87000
7.000
EACH
839. 60000
1. 000
EACH
64, 498. 67000
8. 000
EACH
11, 509. 68000
10, 675. 000
LF
8. 45000
10. 000
EACH
939. 68000
4. 000
EACH

4,781. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:02: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1325 614-87333 Closed Circuit Television Canera (Traffic 2.000 0. 000
Surveil |l ance)
EACH 0. 000 0.00
4,781. 80000 0. 000 0. 00
1330 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
13, 233. 35000 0. 000 0. 00
1335 614-87364 Closed Circuit Television Pole with Lowering Device 2.000 0. 000
(50 Feet
EACH 0. 000 0.00
7,584.16000 0. 000 0. 00
1340 614-87402 Breakaway Tapered I TS Pole Steel (40 Feet) 3. 000 0. 000
EACH 0. 000 0. 00
3, 842.12000 0. 000 0. 00
1345 614-87692 Ethernet Switch Type || 12. 000 0. 000
EACH 0. 000 0.00
6, 950. 29000 0. 000 0. 00
1350 615-00030 Enbanknent Protector Type 3 33. 000 0. 000
EACH 0. 000 0. 00
1,277.71000 0. 000 0. 00
1355 621- 00450 *Det our Pavenent (TYPE 1) 35, 275. 000 2,179. 000
Sy 0. 000 0.00
47.13000 2,179. 000 102, 696. 27
1360 621-00450 *Det our Pavenent (TYPE 2) 10, 327. 000 689. 000
SY 0. 000 0. 00
30. 67000 689. 000 21,131.63
1365 621-00450 *Det our Pavement (TYPE 3) 1, 684. 000 0. 000
Sy 0. 000 0.00
42. 45000 0. 000 0. 00
1366 621-00451 Det our Pavenent 100. 000 51. 410
TON 0. 000 0. 00
81. 41000 51.410 4,185. 29
1370 623-00602 2 Inch Plastic Pipe (Irrigation/Sleeve) 718. 000 0. 000
LF 0. 000 0.00

15. 10000 0. 000 0. 00



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1375 623-00606 6 Inch Plastic Pipe (Irrigation/Sleeve) 718. 000 0. 000
LF 0. 000 0. 00
19. 08000 0. 000 0. 00
1380 624-20300 Det our Drai nage Pipe (C ass 0) 4,582. 000 1, 451. 000
LF 60. 000 3,876. 00
64. 60000 1,511. 000 97, 610. 60

1385 624-29013 12 Inch Drainage Pipe (Class 9) (Conplete In Place) 29. 000 0. 000
LF 0. 000 0. 00
181. 17000 0. 000 0.00
1390 624-29019 18 Inch Drai nage Pipe (Class 9) (Conplete In Place) 4,043. 000 134. 000
LF 240. 000 21,523. 20
89. 68000 374.000 33, 540. 32
1395 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 1, 893. 000 0. 000
LF 282. 000 35, 766. 06
126. 83000 282. 000 35, 766. 06
1400 624-29031 30 Inch Drainage Pipe (Cass 9) (Conplete In Place) 983. 000 0. 000
LF 0. 000 0.00
128. 77000 0. 000 0. 00
1405 624-29037 36 Inch Drainage Pipe (Class 9) (Conplete In Place) 652. 000 0. 000
LF 0. 000 0. 00
213. 27000 0. 000 0.00
1410 624-29049 48 Inch Drainage Pipe (Cass 9) (Conplete In Place) 396. 000 0. 000
LF 0. 000 0.00
238. 42000 0. 000 0. 00
1415 624-29061 60 Inch Drainage Pipe (Class 9) (Conplete In Place) 439. 000 0. 000
LF 0. 000 0. 00
343. 90000 0. 000 0.00
1420 624-49019 18 Inch Equival ent Drainage Pipe Elliptical (C ass 9) 31. 000 0. 000
Co
(Conp LF 0. 000 0.00
142. 29000 0. 000 0. 00
1425 624-49025 24 Inch Equival ent Drainage Pipe Elliptical (Cass 9) 141. 000 0. 000
Conpl
(Corrp LF 0. 000 0. 00

134. 07000 0. 000 0. 00
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PREV QTY/

ROADWAY

CAT NO0200

1430 625-00000

1435

626- 00100

1440

626- 00100

1445

626- 01111

1450

627-00008

1455

627-00013

1460

627-01010

1465

627-01011

1470

627-30323

1475

627-30328

1480 630-00000

C23018
23018-BID
NHPP0253- 074

| TEM
DESCRI PTI ON

Construction Surveying

*Mobi | i zation (w thout Autopay)

Mobi | i zation (wi thout Autopay) (OVERHEAD)

*Public Information Managene

*Modi fi ed Epoxy Pavenent Mar

*Paverment Marking Paint (H g

*Preformed Pl astic Pavenent

*Preformed Pl astic Pavenent

*Preformed Pl astic Pavenent

1)(In

*Preformed Pl astic Pavenent

Li ne) (Type

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1.000
LS
1, 048, 101. 17000

1. 000
LS
7,042,174.59000

1.000
LS
10, 583, 789. 89000

nt (Tier 1) 726. 000
DAY
90. 95000
ki ng 1, 743. 000
GAL
101. 99000
h Bui | d) 5, 150. 000
GAL
54. 42000
Marking (Type I)(Inlaid) 1,183. 000
SF
17. 42000
Mar ki ng (Contrast) (I nlaid) 16, 203. 000
SF
21.22000
Mar ki ng (Word- Synbol ) ( Type 1, 648. 000
SF
45. 07000
Mar ki ng ( XWal k- St op 2,022. 000
SF
17. 49000
3, 000. 000
HOUR

30. 42000

QrY TH'S PERI OD
QTY TO DATE

40.
26.
66.

1, 210.
704.
1,915

. 060
. 030
. 090

. 000
. 250
. 250

. 090
. 030
.120

000
000
000

. 000
. 000
. 000

. 070
. 000
. 070

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500
500
000
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31, 443

1, 760, 543

317,513

2,364

21, 430

04

65

70

70

.00

.00

.00

.00

.00

.00

89

17:02: 36

AMOUNT

94, 329

1,760, 543

1, 270, 054

6, 002

6,153

58, 254

11

65

79

70

.00

27

.00

.00

.00

.00

30



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29
PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
1485 630-00007 *Traffic Control I|nspection 820. 000 9. 000
DAY 10. 000 1,629. 40
162. 94000 19. 000 3, 095. 86
1490 630-00015 *Uniformed Traffic Control Coordination 150. 000 3. 000
HOUR 3.250 176. 51
54. 31000 6. 250 339. 44
1495 630-00017 *Traffic Control Managenent (Special) 200. 000 67. 000
DAY 34. 000 25, 853. 94
760. 41000 101. 000 76, 801. 41
1500 630-00030 *Courtesy Patrol 0. 000 10. 500
DAY -10. 500 -5,617.50
535. 00000 0. 000 0. 00
1501 900- 00005 Added Item (Day)/ Courtesy Patrol 48. 750 0. 000
DAY 48. 750 26,081. 25
535. 00000 48. 750 26, 081. 25
1505 630-00040 *Traffic Incident Managenent Plan Devel opment 1. 000 0. 000
LS 0. 000 0. 00
2,715. 73000 0. 000 0. 00
1510 630-00041  *Traffic Incident Managenment Plan |nplementation 36. 000 0. 000
MON 0. 000 0. 00
651. 78000 0. 000 0. 00
1515 630-80001 *Fl ashi ng Beacon (Portabl e) 25. 000 0. 000
EACH 0. 000 0. 00
651. 78000 0. 000 0. 00
1520 630-80336 *Barricade (Type 3 MB) (Tenporary) 20. 000 0. 000
EACH 0. 000 0. 00
217. 26000 0. 000 0. 00
1525 630-80337 *Barricade (Type 3 MC) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
325. 89000 0. 000 0. 00
1530 630-80341  *Construction Traffic Sign (Panel Size A) 257. 000 12. 500
EACH 61. 000 5,301.51
86. 91000 73.500 6, 387. 89



CONTI D: C23018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30
PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT NHPP0253- 074 ESTI MATE NO 0003 17: 02: 36
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
1535 630-80342  *Construction Traffic Sign (Panel Size B) 187. 000 24.500
EACH 23. 000 2,498. 49
108. 63000 47.500 5,159.93
1540 630-80343 *Construction Traffic Sign (Panel Size Q) 15. 000 0. 000
EACH 0. 000 0. 00
119. 50000 0. 000 0. 00
1545 630-80344  *Construction Traffic Sign (Special) 1, 000. 000 24. 000
SF 0. 000 0.00
16. 30000 24.000 391. 20
1550 630-80350 *Vertical Panel 500. 000 0. 000
EACH 0. 000 0. 00
32.59000 0. 000 0. 00
1555 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0.00
8, 690. 36000 0. 000 0. 00
1560 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 1. 000 48. 89
48. 89000 1.000 48. 89
1565 630-80360  *Drum Channel i zi ng Devi ce 300. 000 7.500
EACH 62. 500 3, 055. 63
48. 89000 70. 000 3,422.30
1570 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 200. 000 0. 000
EACH 0. 000 0. 00
59. 75000 0. 000 0. 00
1575 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 000 0.00
5,431. 47000 0. 000 0. 00
1580 630-80370 Barrier (Tenporary) 70, 000. 000 26, 298. 000
LF 528. 000 26, 162. 40
49. 55000 26, 826. 000 1,329, 228. 30
1585 630-80378 G are Screen (Tenporary) 29, 500. 000 384. 000
LF 0. 000 0. 00
20. 28000 384. 000 7,787.52
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PREV QTY/

ROADWAY

CAT NO0200

1590 630-80380

1595

630- 85006

1600

630- 85010

1605

630- 85041

1610

630- 86810

1615

632- 00000

1620

700- 70010

1625

700-70012

1630

700- 70013

1635

700- 70016

1640 700-70018

C23018

NHPP0253- 074

23018-BID

| TEM
DESCRI PTI ON

*Traffic Cone

*| nmpact Attenuator (Sand Filled Plastic Barrel)

(Tenpor ary)

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Traffic Signal

(Tenporary)

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Asphalt Pavenent

I ncentive

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
EACH
13. 03000
6. 000
EACH
5, 129. 78000
38. 000
EACH
7, 060. 91000
200. 000
DAY
706. 09000
2.000
EACH

131, 221. 48000

1. 000
LS
170, 293. 18000

1, 991, 000. 000
F A
1. 00000

270, 635. 000
F A
1. 00000

838, 382. 000

1. 00000

442,767. 000
F A
1. 00000

400, 000. 000

1. 00000

QrY TH'S PERI OD
QTY TO DATE

45.
26.
71.

3, 600.
7,024.
10, 625.

. 000
. 000
. 000

. 500
. 000
. 500

. 500
. 500
. 000

000
000
000

. 000
. 000
. 000

. 248
. 024
. 272

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

780
270
050

. 000
. 000
. 000
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3, 530.

18, 358.

4, 087.

7,024.

.00

.00

46

34

.00

04

.00

.00

.00

27

.00

17:02: 36

AMOUNT

2, 564.

28, 243.

50, 132.

46, 319.

10, 625.

.00

89

64

39

.00

74

.00

.00

.00

05

.00
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PCN: 23018-BID ESTI MATE RUN 05/ 28/ 2021
PRQIECT NHPP0253- 074 ESTI MATE NO 0003 17: 02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
1645 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 707, 146. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1650 700-70023 *F/ A On-The-Job Trai nee 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1655 700-70035 F/ A (42-1 NCH WATERLI NE WARRANTY) 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1660 700-70035 F/ A (ELECTRI C SERVI CE) 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1665 700-70035 F/' A (FI ELD LABORATORY EQUI PMENT) 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1670 700-70155 F/ A Pavenent Surface Course M ntenance 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1675 700-70589 F/ A Environnental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1680 700- 70594 F/ A DRB Standing Committee 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1685 700-71000 CMEC Overrun Pool 3, 000, 000. 000 30, 521. 550
FA 13, 884. 390 13, 884. 39
1. 00000 44, 405. 940 44, 405. 94
CAT 0200 CURRENT AMT $03, 666, 850.94 $ 2,851,388.09% 6,377, 606. 55
CAT NOO300 STRUCTURES
1690 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
116, 586. 02000 1. 000 116, 586. 02
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PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1695 202- 00405 Renmoval of Piling 14. 000 0. 000
EACH 14.000 31, 398. 22
2,242.73000 14. 000 31, 398. 22
1700 202-05150 Sandbl asti ng 415. 000 0. 000
SF 0. 000 0. 00
1.10000 0. 000 0.00
1705 206- 00000 Structure Excavation 605. 000 0. 000
cy 0. 000 0. 00
14. 87000 0. 000 0. 00
1710 206-00065 Structure Backfill (FlowFill) 20. 000 0. 000
cY 0. 000 0. 00
241. 43000 0. 000 0.00
1715 206- 00100 Structure Backfill (Cass 1) 795. 000 0. 000
cy 0. 000 0. 00
43. 44000 0. 000 0. 00
1720 206-00200 Structure Backfill (dass 2) 50. 000 0. 000
cY 0. 000 0. 00
32. 46000 0. 000 0. 00
1725 206-00360  Mechanical Reinforcenent of Soil 770. 000 0. 000
Ccy 0. 000 0. 00
20. 03000 0. 000 0. 00
1730 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 263. 000 0. 000
TON 0. 000 0. 00
127. 75000 0. 000 0.00
1735 408-01100 Joint Seal ant 124. 000 0. 000
LF 0. 000 0. 00
17. 92000 0. 000 0. 00
1740 502-00100 *Drilling Hole to Facilitate Pile Driving 737.000 0. 000
LF 737.000 25, 205. 40
34. 20000 737.000 25, 205. 40
1745 502-00460 Pile Tip 14. 000 0. 000
EACH 14.000 3,191.30

227. 95000 14. 000 3,191. 30
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PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1750 502-00500  Conplete Joint Penetration (CIP) Splice 1. 000 0. 000
EACH 0. 000 0.00
1, 297. 79000 0. 000 0. 00
1755 502-02010 Dynam c Pile Test 2.000 0. 000
EACH 2.000 5,136. 00
2, 568. 00000 2.000 5, 136. 00
1760 502-11274  Steel Piling (HP 12x74) 807. 000 0. 000
LF 807. 000 84, 266. 94
104. 42000 807. 000 84, 266. 94
1765 503-00042 *Drilled Shaft (42 Inch) 413.610 0. 000
LF 413.610 150, 657. 44
364. 25000 413.610 150, 657. 44
1770 503-00310 Crosshole Sonic Logging Testing 6. 000 0. 000
EACH 5. 000 15, 782. 50
3, 156. 50000 5. 000 15, 782. 50
1775 515-00120  *Waterproofing (Menbrane) 1, 594. 000 0. 000
SY 0. 000 0. 00
16. 54000 0. 000 0.00
1780 518-00000 Bridge Conpression Joint Sealer 130. 000 0. 000
LF 0. 000 0.00
125. 87000 0. 000 0. 00
1785 601-03000 Concrete Class D 127. 000 0. 000
cY 0. 000 0. 00
501. 88000 0. 000 0.00
1790 601-04550 Concrete Class G 453. 100 0. 000
Ccy 24.200 24, 243. 56
1, 001. 80000 24. 200 24, 243. 56
1795 601-40400  Structural Concrete Stain 755. 000 0. 000
SY 0. 000 0. 00
9. 43000 0. 000 0.00
1800 602-00020 Reinforcing Steel (Epoxy Coated) 179, 105. 000 0. 000
LB 34, 200. 000 41, 382. 00

1. 21000 34, 200. 000 41, 382. 00
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PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT NHPP0253- 074 ESTI MATE NO. 0003 17: 02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STRUCTURES
1805 603-50015 15 Inch Plastic Pipe 16. 000 0. 000
LF 0. 000 0. 00
72.03000 0. 000 0. 00
1810 604-25000 Vane Grate Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
9, 459. 07000 0. 000 0. 00
1815 606-01402 Transition Type BRLOB- GR3 4. 000 0. 000
EACH 0. 000 0. 00
3,867.20000 0. 000 0. 00
1820 606-01407 Transition Type BR9- GR3 9. 000 0. 000
EACH 0. 000 0. 00
3, 745. 00000 0. 000 0. 00
1825 606-11035 Bridge Rail Type 10 MASH 460. 000 0. 000
LF 0. 000 0. 00
291. 50000 0. 000 0. 00
1830 613-00200 2 Inch Electrical Conduit 480. 000 0. 000
LF 0. 000 0. 00
22. 25000 0. 000 0.00
1835 618-01992 Prestressed Concrete Box (Depth Less Than 32 |nches) 11, 686. 000 0. 000
SF 0. 000 0. 00
58. 81000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 2,214,388.70%  381,263.36% 497,849.38
CAT NO0301 Walls
1840 206- 00000 Structure Excavation 4,200. 000 0. 000
cY 0. 000 0. 00
14. 87000 0. 000 0.00
1845 206-00050  Structure Backfill (Special) 1, 235. 000 0. 000
cY 0. 000 0. 00
67.16000 0. 000 0. 00
1850 206-00100 Structure Backfill (Cass 1) 9, 815. 000 0. 000
cY 0. 000 0. 00
43. 44000 0. 000 0.00



CONTI D: C23018
PCN: 23018-BI D
PRQIECT NHPP0253- 074 ESTI MATE NO 0003 17: 02: 36
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0301 Wwalls
1855 206- 00200 Structure Backfill (C ass 2) 1, 020. 000 0. 000
cY 0. 000 0. 00
32. 46000 0. 000 0. 00
1860 206- 00360 Mechani cal Rei nforcement of Soil 3, 441. 000 0. 000
cY 0. 000 0. 00
20. 03000 0. 000 0. 00
1865 420-00000 Geonenbr ane 2, 090. 000 0. 000
Sy 0. 000 0. 00
14. 52000 0. 000 0. 00
1870 504- 04420 Precast Panel Facing 6, 625. 000 0. 000
SF 0. 000 0. 00
45. 48000 0. 000 0. 00
1875 601- 03050 Concrete Class D (Wall) 182. 000 0. 000
cY 0. 000 0.00
983. 61000 0. 000 0. 00
1880 601-40400  Structural Concrete Stain 1,107. 000 0. 000
SY 0. 000 0. 00
9. 43000 0. 000 0. 00
1885 602-00000 Rei nforcing Steel 11, 365. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
1890 602-00020 Rei nforcing Steel (Epoxy Coated) 10, 270. 000 0. 000
LB 0. 000 0. 00
1.21000 0. 000 0. 00
1895 607-55110 Saf ety Rail (Cable) 614. 000 0. 000
LF 0. 000 0.00
38. 72000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 1,243,148.14$% 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1900 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
9, 722. 56000 0. 000 0. 00
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PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1905 620- 00020 Sanitary Facility 12. 000 5. 000
EACH 1. 000 3, 745. 00
3, 745. 00000 6. 000 22,470. 00
CAT 0400 CURRENT AMT $ 54, 662.56 $ 3,745.00 % 22,470.00

CAT NO1300 Water Quality

1910 304-06007  Aggregate Base Course (C ass 6) 80. 000 0. 000
cY 0. 000 0. 00
37. 54000 0. 000 0. 00
1915 507-00100 Concrete Slope and Ditch Paving (Reinforced) 7.000 0. 000
cY 0. 000 0. 00
1, 402. 60000 0. 000 0. 00
1920 601-01000 Concrete Class B 41. 000 0. 000
cY 0. 000 0. 00
880. 90000 0. 000 0. 00
1925 602-00000 Reinforcing Steel 10, 250. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
1930 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 839. 87000 0. 000 0. 00
1935 604- 00505 Inlet Type D (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
5,571. 28000 0. 000 0. 00
1940 604-19105 Infet Type R L 5 (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
7,720.86000 0. 000 0. 00
1945 604-19110 Inlet Type R L 5 (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
8, 556. 37000 0. 000 0. 00
1950 604-20000 Qutlet Structure 1. 000 0. 000
EACH 0. 000 0. 00

34, 294. 73000 0. 000 0.00
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PCN: 23018-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0253- 074 ESTI MATE NO 0003 17:02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Water Quality

1955 604- 30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
5, 873. 91000 0. 000 0. 00

1960 624-29019 18 Inch Drai nage Pipe (Class 9) (Conplete In Place) 590. 000 0. 000
LF 0. 000 0. 00
89. 68000 0. 000 0. 00
1965 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 220. 000 0. 000
LF 0. 000 0. 00
126. 83000 0. 000 0. 00
1970 624-29031 30 Inch Drainage Pipe (Class 9) (Conplete In Place) 642. 000 0. 000
LF 0. 000 0. 00
128. 77000 0. 000 0. 00
1975 624-29049 48 Inch Drainage Pipe (Class 9) (Conplete In Place) 226. 000 0. 000
LF 0. 000 0. 00
238. 42000 0. 000 0. 00
CAT 1300 CURRENT AMT $ 408,193.08 % 0.00% 0. 00

PRQJECT TOTAL CURRENT AMI $07,587,243.42$ 3,236,396.45$% 6,897, 925. 93



